
mediation, the number of issues in dispute actually expanded due to a mediator's urging 
that Sprint Nextel challenge more of the incumbent's line items, more than doubling the 
amount of disputed issues that originally separated the parties. Allegations regarding 
duplication of work by two outside vendors, legal costs, time spent in preparing estimates, 
and much more are debated again and again, ironically by parties of which only one, the 
incumbent, has actually experienced the challenges of preparing to reband a public safety 
radio system. 

It is at this stage that the issue regarding burden of proof is aired. Sprint Nextel's 
consistent position is that the incumbent does not meet their burden of proof unless Sprint 
Nextel agrees to the estimates. Until that event, Sprint Nextel alleges that the incumbent 
statements are without sufficient foundation, even though Sprint Nextel provides nothing 
in support of their position other than economic incredulity. The number of times that 
incumbents must view counteroffers from Sprint Nextel that are without any explanation 
is too numerous to illustrate sufficiently. Rather, Sprint Nextel claims simply "that's too 
high" and gives no explanation for its assertion. Whereas the incumbent may show to 
Sprint Nextel the exact nature of its calculations, Sprint Nextel's focus has been often on 
the ultimate cost of a particular task, without any explanation as to why it believes that an 
estimated cost is beyond reasonableness. 

Nor do the Transition Administrator's Eblished ~~~ ~~~ average costs serve to quide thepLoe_ss_~- - 
For example, the City of Boston's PFA included no internal personnel costs. This is 
obviously an error as Boston personnel were quite involved in the planning stage. 
However, the Transition Administrator's duties do not involve questioning when PFAs are 
obviously in error in Sprint Nextel's and the Commission's favor. Therefore, the Transition 
Administrator's average are necessarily low and do not reflect well negotiated, arms length 
agreements, since those averages also reflect the numerous cases where an incumbent 
gave away its internal personnel time. Certainly few, if any, truly capture all of the time 
spent by incumbents in getting to this stage in the process. 

Therefore, the PRMs are peppered with explanations from the incumbents as to why a 
particular estimated cost is required and unexplained resistance from Sprint Nextel that is 
trying to salvage the bottom line with the tacit support of the Transition Administrator. 
Many incumbents haveconcluded that the Commission has stacked the deck against them 
and they wind up capitulating to the demands of mediators that act as though the means 
to agreement is to bend the incumbent to Sprint Nextel's irrelevant averaging techniques. 
When an incumbent resists these improper overtures, the incumbent is made to feel 
recalcitrant, rather than merely protective of its resources and its rights articulated under 
the Commission's Orders. If an incumbent resists and engages in the PRM process to 
protect its rights, the Commission wrings its bureaucratic hands and bemoans the inherent 
delays in the process that the filing of PRMs creates. But the Commission created this 
form of due process and should not complain when incumbents exercise the very rights 
created by the Commission. 

~~ ~~ ~~ - ~~~~~~~~~~~~~~~ 
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Recommended Resolutions 
There exists no standard by which mediators judge the outcome of mediations or provide 
a recommendation to resolve an issue in dispute. But one element regarding the 
recommendations is constant - they take time. A mediator will set forth the complete 
written record of the mediation and write pages of explanation as to why a particular 
recommendation is made. Even if a mediator is quite diligent, these documents take time 
to produce. Therefore, additional delay is built into the system which is simply the 
byproduct of diligence and the difficulty in expressing in writing that mediation that has 
gone on for, perhaps, months. 

The published recommended resolution is then circulated between the parties for their 
consideration as to whether they wish to accept the recommendation or whether the 
process will take the next step, placing the matter before the Commission. It is at this 
stage that the incumbent suffers additional undue pressure. Mediators are skilled at 
reminding incumbents that the Commission ruled that costs expended in post-mediation 
are not subject to reimbursement by Sprint Nextel. Although this decision by the 
Commission violates the plain language of the Commission's Orders, the Administrative 
Procedures Act, and a host of other federal statutes and case law, it is nonetheless serving 
its intended purpose, to threaten incumbents into settling for less than a cost neutral 
outcome. For this unlawful act of administrative bullying, the Commission should be 
justifiably ~~ ~ ~~~~~~ ashamed. Instead,Jhe Commission has nowpcoxounned &rejection of law 
by producing its latest decision with the intent of bullying furtherthe very victims of harmful 
interference that its Orders allegedly were produced to protect. 

Bureau Decisions 
The Bureau's decisions based on Statements of Position, the record and the mediator's 
Recommended Resolution, also take time. The Bureau must attempt to appreciate the 
facts and circumstances of each matter and perform a de novo review, without the benefit 
of being able to request clarification from either party, if such is needed. In essence, the 
Bureau is operating without the benefit of the dynamics of the mediation and the tenor of 
the negotiations. 

However, often lost in the Bureau's decisions is the basic underlying premise upon which 
the entire rebanding is based, Le. that Sprint Nextel is and was causing harmful 
interference to public safety systems, and that the rebanding is primarily intended to protect 
those systems by putting forth the means for incumbent licensees to engage in a cost 
neutral rebanding of their systems, while concurrently providing for continuous operation 
of the rebanded systems. To the Bureau's credit, it has often recognized the fact that an 
incumbent may have greater knowledge of their system and processes than Sprint Nextel. 
But what the Commission fails to address is that its Public Notice involves a private 
contract between two parties that the Commission's Orders have pitted against one 
another for arms length, not Commission dictated, negotiations. The Bureau's decision 
also includes a federal agency attempting to dictate terms to local governments and their 
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elected representatives who must answer to voters if the terms of the agreement result in 
a unfavorable outcome. 

Although the Bureau deals with some level of basic fairness in deciding these matters, the 
Bureau must be struck by the sometimes small amounts involved in the issues in dispute. 
The aforementioned two hours of a vendor's time was decided by the Bureau that went 
against the recommendation of a poor mediator and decided that the two hours was a 
reasonable and prudent cost of rebanding. Meanwhile, the parties awaited the outcome 
of the Bureau's decision, despite the fact that the incumbent made overtures to Sprint 
Nextel to continue the negotiation to resolve these small matters. The incumbent's efforts 
were to no avail as Sprint Nextel decided that it would halt further negotiations until the 
Bureau's decision was published. 

What is significant is that the incumbent went through over a year of negotiation and 
litigation and wound up with a favorable decision on each item in dispute. The 
Commission's recent decision suggests that these delays are within the control of the 
incumbents. In fact, they are not. The delays are the foreseeable outcome of the process 
created by the Commission which was designed to protect incumbents' rights to obtain a 
cost neutral rebanding that is transparent to end users. The Commission's Public Notice 
is an attempt to short circuit and short change the rights of incumbents by arbitrarily 

~ speeding ~~~~ up the ~~p~ process without ~~~~ the ~~ benefitof law or logic.pTheSo-mmissionisAaking the 
approach that incumbents will be more easily made to kowtow to the Commission's 
demands, thus, its decision places an inordinate and unfair burden on incumbent licensees 
to hurry the process, not to protect public safety's use of the subject channels, but to meet 
an unrealistic deadline created in the Commission's original Orders that even the 
Commission itself cannot meet due to continuing problems in negotiating treaties with 
Canada and Mexico regarding the border regions. 

Planning 

To accomplish planning in a manner that will facilitate rebanding, protect the use of the 
affected radio system to avoid outages, assure that replacement equipment is acquired as 
needed, provide for a cost neutral outcome for incumbent operators, and comply with the 
dictates of law, many tasks are required. An inexhaustive list is as follows: 

lntermodulation Studies: To determine whether the operation upon the replacement 
frequencies will create a hazardous rf environment 

Internal Personnel Study: To identify the persons who will be involved in rebanding, 
either to provide assistance to technical personnel or who will 
participate in making available mobile and portable equipment 
for retune or replacement 
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Education and Training: 

Inventory: 

Software Upgrades: 

Template Information: 

Mounting Information: 

Site ~ Analysis: 
~~ ~ 

Site Use Analysis: 

Encryption: 

Mobile Talk-Around: 

Logistics: 

To provide education and cooperation in accomplishing the 
project and to train personnel to use and maintain any 
replacement equipment 

To determine the number and models of radios employed and 
their location, to make a suitability analysis as to whether the 
radios will require replacement or are suitable for retune 

To determine what software will be required for both 
infrastructure and mobile units to accomplish rebands, such as 
code plugs and flash kits 

To devise a method of maintaining talk groups among various 
fleets of radios 

To identify specialized mounting of radios in vehicles, 
particularly data radio units installed in emergency vehicles 
that often require comparatively more complex efforts to cause 
a replacement or retune of the mobile 

To determine whether the ~~ ~~~~ existing ~~~~~ sites have~en-cugh 
additional space to facilitate additional equipment or a 
redundant system to avoid dangerous reductions in capacity; 
and to sometimes considerwhether additional antennas will be 
necessary thus requiring wind load studies for towers 

To consider whether third party, private lessors of space will 
accommodate rebanding by allowing the installation of 
additional equipment on the site, or whether modifications in 
lease agreements are required 

Whether the present use of encryption will be maintained 
throughout the rebanding process 

Whether the mobiles will require additional work to remove 
existing channels following rebanding to avoid unlawful and 
dangerous transmissions over unlicensed channels 

Determining how the technical staff acquires the mobile and 
portable radios for retuning in an efficient manner that 
minimizes disturbance of end user operations 

~~~~~ ~~~~~~~ 
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Unit Capacity: Discovering the capacity of combiners and multi-couplers for 
use in rebanding, i.e. whether additional channels can be 
loaded onto existing equipment, or whether replacement or 
loaner equipment will be required 

Channel Separation: To determine whether the replacement channels, if loaded 
onto existing equipment, will have inadequate separation for 
operation of combiners (Le. combiner loss problems) or 
vehicular repeaters 

Consideration of where the replacement or loaner equipment 
will be received and how replaced or loaned equipment will be 
returned must be considered 

Material Handling: 

In addition to that planning described above, there exists many personnel issues involved, 
both with vendors and with internal personnel. Labor and services costs must be tied to 
the proper execution of the rebanding with some degree of precision, and the identity of 
the persons who will execute the rebanding must be known in advance to capture all such 
costs in the proposed estimates. If specialized labor is required, e.g. tower riggers, 
manufacturer's representatives, data management personnel, etc., then the time 
necessary to coordinate and contractwith these vendors will necessarik increase thecosts- 

 and time of planning. 

To be certain, there is no simple way to plan a reband. Even a five-channel system with 
500 mobiles and portables can present a daunting task when viewed by a public safety 
employee who is barely keeping up with his or her normal work schedule. If the licensee 
operates a County-wide or Statewide system that serves a number of agencies, the 
problems and challenges increase exponentially. Just getting the process coordinated 
among various agencies, departments and groups can be extremely difficult. 

If the majority of the planning is outsourced to say, Motorola, the incumbent is at the mercy 
of the availability of Motorola employees and its subcontractors to perform the necessary 
tasks. It is fair to say that Motorola is overwhelmed and increasing delays in the delivery 
of cutover plans has affected rebanding in general. Although the Commission would have 
incumbents hold a hard line with Motorola and other vendors to deliver services in a timely 
manner, the Commission misses an essential factor in its suggestion - incumbent 
licensees have little leverage in enforcing the terms of agreements without destroying their 
relationship with their primary vendor. This is particularly true when one considers that 
most incumbents have no alternative choice of service providers. Therefore, an incumbent 
can pound the table and express displeasure with Motorola, but there is no realistic 
opportunity for seeking services from an alternative vendor. 

~ ~~ ~~ .~~ ~~~ ~~~ ~~ ~~ ~~ ~- ~ ~~ ~ ~ ~~ ~ ~ ~~ ~ ~~ ~ ~~ ~ ~ 
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Preparation of Estimates of Rebandinq Costs 
As the incumbent goes through the planning process, they are gathering information that 
will form the basis for estimates of costs to go within the Frequency Reconfiguration 
Agreement. They are also discovering many facts about their existing system which reflect 
unrecorded, organic growth of the system. The fire chief purchased a dozen radios as a 
budget item that was unknown to the system supervisor, e.g. the police department has 
an inventory of spare radios that are located in a closet; or spare parts were acquired but 
not recorded; or system operators discover that channels are employed for interoperability 
purposes in ways that were not fully appreciated prior to the rebanding process, etc. The 
list of newly discovered information is varied and sometimes appears endless. 

Suddenly, the means of encryption of certain radios becomes not just a given, because 
moving NPSPAC channels to rechannelized slots in the lower part of the band can affect 
network operations. And the size of equipment comes into play, as limited enclosure 
space harries project after project. For example, a given reband might be made easier with 
the ability to install loaner equipment and a larger combiner, except there is no space for 
either within a maxed out enclosure. Or if the space is available, it might only be utilized 
by reracking equipment within the enclosure, thus creating additional down time and 
personnel costs and cabling and ... it goes on. 

Therefore, the incumbent is not only determining the ~~~ how and ~~ when ~~~~ and ~ what~of rebanding, 
butthe incumbentmustnowassignme and cost to each step of the process. This is 
hardly an easy task and is often outside the experience of many public safety radio 
technicians. Although the Commission wisely allows incumbents to hire consultants to 
assist with the process, the reality is that many incumbent hours are spent in assuring that 
the consultant is made aware of the unique characteristics of the subject system(s). Many 
meetings are often needed to assure that the plan that is being committed to  paper will 
actually work efficiently to reband the radios with a minimum disruption to operations. 

Neqotiation of Estimates 
Once the arduous task of providing estimates, identifying which radios or other equipment 
will require replacement, determining whether redundancy will be required and how that 
might be accomplished, calculating the time required to coordinate interoperability issues 
and actions, and the host of other concerns, the incumbent presents its estimates to Sprint 
Nextel. The estimates are rarely accepted without negotiation or further explanation. And 
given the countless delays that occur during the planning process as illustrated above, it 
is not unusual for the incumbent to be already facing the task of mediation at  the same 
time that negotiations actually commence. 

The terms and conditions of the Frequency Reconfiguration Agreement have been 
modified many times to reflect changes in the parties' understanding of the process, 
additional TA requirements, Commission decisions, and adaptations to local laws and 
statutes. It cannot be presumed that any "standard" or "template" agreement will be 
deemed acceptable by any given incumbent and each incumbent is entitled to thoroughly 
review the agreement by local counsel and elected officials, and negotiate those portions 
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that each deem requires some modification. Therefore, while the process of negotiation 
cost estimates occurs, a concurrent negotiation of terms and conditions is also going on. 
This process has been handled in a variety of ways, some of which have brought parties 
together rapidly and others have required months of negotiation. 

As for the cost estimates, that process can also be daunting depending on the size and 
complexity of a system. One county has engaged in negotiations with Sprint Nextel for 
more than nine months even though the parties at no time were in clear dispute. Instead, 
the parties were fully cooperative in weighing alternative methods of performing the 
rebanding. As each alternative was explored, both parties had to constantly obtain the 
manufacturer's input and Sprint Nextel required feedback from its internal engineering staff 
and financial department. A portion of the planning process had to be redone. Yet, the 
process moved forward, although often slowed moreover by the resources that each party 
had available to devote to the negotiations and inquiries arising therefrom. 

Other mediations have sometimes failed because Sprint Nextel challenged a vendor's 
estimates, however, the incumbent had no choice but to support the vendor's estimates 
since the incumbent could not use another vendor without violating warranties on its 
existing equipment. That incumbent was in the unenviable position of arguing that its 
vendor, Motorola, was reasonable in its estimates, despite the fact that the incumbent was 
somewhat ~~~~ ~~~~~ ill equipped to argue the~~means bywhich~Motoraa-ma- its estimates,-SLnce- 
incumbents are not privy to the private agreements between Motorola and Sprint Nextel, 
the incumbent is placed in the position of arguing for Motorola's estimates while 
concurrently being the one person in the room that is ignorant of Motorola's deal with Sprint 
Nextel and what that deal means to the incumbent's rebanding estimates. 

Some mediations have dragged out over details of rebanding, including whether an 
incumbent was entitled to reimbursement for its required recording and reporting of time 
and costs associated with rebanding. Other mediations have bogged down over 
requirements coming from the TA that appear to have little to do with the respective 
positions of the parties. Instead, the TA is trying via FRAs to increase its authority by 
contract, adding authority that was not granted under the Commission's Orders. If an 
incumbent resists this effort by the TA, Sprint Nextel is not assured that the TA will approve 
the contract and, thus, the process grinds to a halt. 

One may note that the same problems that plague negotiation and mediation of Planning 
Funding Agreements are not relieved by the FRAnegotiations and are, instead, duplicated. 
The Sprint Nextel style of negotiation by demanding granulation upon granulation of data 
and justifications causes incumbents to increase the amount of planning, paperwork and 
estimations that underlie the estimates. Sprint Nextel claims that the TA requires this 
effort, however, such demands are not consistent across the deals and the negotiation 
method appears to be arbitrary as to each deal manager. 

The PRM process is no better for FRAs as it is from PFAs. And the treatment of 
incumbents' legal counsel during this process is shocking. For reasons that Sprint Nextel 
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cannot explain, it will devote many hours of legal representation via both in house counsel 
and attorneys employed by outside counsel, but expects incumbents' legal counsel to 
perform a myriad of duties in a handful of hours. The result has sometimes resulted in a 
needlessly acrimonious condition arising out of Sprint Nextel's efforts to malign 
incumbents' legal counsel's efforts and the value of their services. This uncivil aspect of 
many negotiations is, unfortunately, echoed by some mediators who attempt to browbeat 
attorneys into accepting less than full payment for services reasonably rendered. To date, 
petitioners are not aware of any mediator or other legal counsel to Sprint Nextel offering 
to discount the cost of their work, once performed. 

The negotiation of the FRA and the estimates associated therewith is an exercise in having 
public safety entities endure the too often unhelpful manner of the TA, the mediator, and 
Sprint Nextel's employees and counsel. It is unfortunate that there is often a lack of civility 
in these proceedings that could be avoided, but once injected into the process will poison 
the effort and cause delays that should have been avoided entirely. Inquiries to 
incumbents during negotiation should not be tinged with suggestions that the incumbent 
is either incompetent or misrepresenting some aspect of the estimates. Were such 
suggestions evinced by only Sprint Nextel, one could chalk it up to a negotiation tactic. 
However, when the suggestions come from a mediator, incumbents are made to feel like 
they are on trial in a kangaroo court. This is not an atmosphere that leads to helpful and 
efficient ~~ ~~~~~ cooperation. ~~~~ Instead, -~ it~breedsan attitude-ofdistrust and reluctance to participate 
in a negotiation and, thus, greater delay. 

Summary 
The foregoing is intended to illustrate for the Commission the conditions and tasks endured 
by incumbents to date. It is hardly complete but is deemed sufficient to demonstrate to the 
Commission why the process of negotiating a PFA and FRA can often extend for months 
and often for over a year. No setting of deadlines will change these conditions. No 
arbitrary treatment of incumbents that suggests that each can control these events will be 
helpful. All such efforts are entirely unrealistic and do nothing more than add to the 
extreme burden already endured by even the most efficient incumbents. 

The fervent hope of Petitioners is that this brief recitation of the travails of rebanding 
endured by public safety licensees and other incumbents will be informative to the 
Commission. It is licensees' shared belief that the Commission too often hears but one 
side of the story of rebanding, offered by Sprint Nextel or the Transition Administrator, 
neither of which have a duty to accurately represent public safety licensees' experience. 
However, the Commission does have a duty to protect its licensees, especially public 
safety entities, from avoidable burdens and injury arising from the rebanding experience. 
It is Petitioners hope that this oversight will assist the Commission in the performance of 
that duty. 
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PETITIONERS 

State of Indiana; City of Boston; Town of Plainfield, Indiana; Allen County, Indiana; Bartholomew 

County, Indiana; Benton County, Indiana; Boone County, Indiana; Carroll County, Indiana; Cass 

County, Indiana; Clay County, Indiana; Clinton County, Indiana; Dearbom County, Indiana; Elkhart 

County, Indiana; Fountain County, Indiana; Fulton County, Indiana; Hancock County, Indiana; 

Wendricks County, Indiana; Howard County, Indiana; Huntington County, Indiana; Jasper County, 

Indiana; Jay County, Indiana; Jefferson County, Indiana; Jenning County, Indiana; Johnson County, 

Indiana; Kosciusko County, Indiana; Lagrange County, Indiana; Silke Communications, Inc, Oregon; 

Lake County, Indiana; Laporte County, Indiana; Madison County, Indiana; Marshall County, 

Indiana; Miami County, Indiana; Monroe County, Indiana; Montgomery County, Indiana; Morgan 

County, Indiana; Noble County, Indiana; Ohio County, Indiana; Parke County, Indiana; Porter 

County, Indiana; Putnam County, Indiana; Ripley County, Indiana; Saint Joseph County, Indiana; 

Shelby County, Indiana; Steuben County, Indiana; Sullivan County, Indiana; Tippecanoe County, 

Indiana; Tipton County, Indiana; Vermillion County, Indiana; Vigo County, Indiana; Wabash 

County, Indiana; Warren County, Indiana; White County, Indiana; Whitley County, Indiana; City 

of Carmel, Indiana; Cicero Police Department, Indiana; City of Fishers, Indiana; Wayne Township, 

Indiana; Town of Atlanta, Indiana; City of Sheridan, Indiana; Town of Westfield, Indiana; City of 

Noblesville, Indiana; White River, Indiana; Jackson Township, Indiana; Conseco Corporate Security, 

Indiana; Hamilton County, Indiana; Cicero Fire Department, Indiana; Vanderburgh County, Indiana; 

Vanderburgh County Sheriffs Department, Indiana; Evansville Police Department, Indiana; 

Evansville Fire Department, Indiana; German Township Fire Department, Indiana; Knight Township 

Fire Department, Indiana; Perry Township Fire Department, Indiana; McCutchanville Fire 

Department, Indiana; Scott Township Fire Department, Indiana; Evansville City Clerk, Indiana; 



Evansville Regional Airport, Indiana; Casino Aztar, Indiana; Catholic Diocese o f  Evansville, 

Indiana; EvansvilleNanderburgh County School Corporation, Indiana; Mars  Township Volunteer 

Fire Department, Indiana; LectraCom, Inc, Indiana; LectroCom, Indiana; Bruce Ruckert, Florida; 

William A. Morgan, Texas; Kennedy Associates, Inc, Texas; Kevin Kneupper, Texas; Urban 

Kneupper, Texas; County of Blanco, Texas; County of Bastrop, Texas; JRJ Paving, LP, Texas; llano 

County, Texas; Capital Aggregates, Ltd, Texas; Allen Wireless Group, Inc, California; Fresno 

Mobile Radio, Inc, California; City of Chicago, Illinois; City of Aurora, Illinois; City of Naperville, 

Illinois; City of Joliet, Illinois; Grundy County, Illinois; Illinois Public Safety Agency, Illinois; City 

of Broken Arrow, Oklahoma; City of Jenks, Oklahoma; City of Cambridge, Massachusetts; City of 

Fall River, Massachusetts; Commonwealth of Massachusetts Department of Corrections; City of 

-~Hart€ord;~~Connecticut; D&L Specialties; Inc,~ Minnesota;; Michaef D: Smith, ~Oregon; Mobile 

Telephone & Paging, Inc, Hawaii; Industrial Communications, Inc, Pennsylvania.; Liberty 

Communications, Florida; Maricopa County, Arizona; State of Connecticut Department of 

Corrections; Communications Professionals, Ltd, Texas; Avoyelles 9.1.1 ., Lousiana; AALCOM 

Communications, Florida; Alarm 24, Inc, Missouri; All Points Communications, Texas; BKT 

Corporation, Texas; CEB Enterprises, Ohio; Centerpointe Communications, Texas; EMR 

Consulting, Indiana; Kalona Cooperative Telephone, Oklahoma; Kalorama Network Services, 

Washington, DC; Lovelace Gas Service, Florida; Madera Radio, Dispatch, Inc, California; 

Pennsylvania; Pro-Tec Mobile Communications, Inc, Arizona; Shelcomm, California; Specialty 

Electronics Company, Inc, Virginia; Supreme Radio Communications, Inc, Illinois; T&K 

Communications, Inc, New York Wiztronics, Washington; Abingdon Police Department, Illinois; 

Algonquin Police Department, Illinois; Alpha Police Department, Illinois; Annawan Police 

Department, Illinois; Aroma Fire Protection District, Illinois; Arlington Heights Police Department. 



Illinois; Aroma Park Police Department, Illinois; Ashton Police Department, Illinois; Athens Police 

Department, Illinois; Atkinson Police Department, Illinois; Barrington Hills Police Department, 

Illinois; Barrington Police Department, Illinois; Bartlett Police Department, Illinois; Bartonville 

Police Department, Illinois; Batavia Fire Department, Illinois; Batavia Police Department, Illinois; 

Bedford Park Police Department, Illinois; Belgium Police Department, Illinois; Bellwood Police 

Department, Illinois; Belvidere Police Department, Illinois; Berkeley Police Department, Illinois; 

Blue Island Police Department, Illinois; BNSF Railway Police, Illinois; Boone County Special 

Police Department, Illinois; Buffalo Grove Police Department, Illinois; Bourbonnais Fire 

Department, Illinois; Bourbonnais Police Department, Illinois; Bradley Fire Department, Illinois; 

Bradley Police Department, Illinois; Bistol Kendall Fire Department, Illinois; Brookfield Police 

Department, Illinois; BullYalley Police Bepartment; Illinoiq33urbank Police Dqmtment;Illinois; 

Byron Police Department, Illinois; Calumet Park Police Department, Illinois; Carpentersville Police 

Department, Illinois; Cary Police Department, Illinois; Catlin Police Department, Illinois; Chebanse 

Police Department, Illinois; Cherry Valley Police Department, Illinois; Chicago Heights Police 

Department, Illinois; Chillicothe Police Department, Illinois; Cicero Police Department, Illinois; 

College of Lake County DPS, Illinois; Colona Police Department, Illinois; Cook County Forest 

Preserve Police Department, Illinois; Cook County SAO, Illinois; Cortlant Police Department, 

Illinois; Country Hills Police Department, Illinois; Countryside Police Department, Illinois; Crest 

Hill Police Department, Illinois; Crystal Lake Park District Police Department, Illinois; Crystal Lake 

Police Department, Illinois; Danville Police Department, Illinois; Darien Police Department, Illinois; 

Dekalb County Special Police Department, Illinois; Department of Natural Resources Police 

Department, Illinois; De Palines Fire Department, Illinois; Des Plains Police Department, Illinois; 

Dolton Police Department, Illinois; Douglas County Special Police Department, Illinois; East 



Dundee Police Department, Illinois; East Galesburg Police Department, Illinois; East Hazel Crest 

Police Department, Illinois; Elburn Police Department, Illinois; Elgin Police Department, Illinois; 

Elmwood Park Fire Department, Illinois; Elk Grove Village Police Department, Illinois; Elmwood 

Police Department, Illinois; Evanston Police Department, Illinois; Fairmount Police Department, 

Illinois; Flossmoor Police Department, Illinois; Fox Lake Police Department, Illinois; Galesburg 

Police Department, Illinois; Galva Police Department, Illinois; Geneseo PoliceDepartment, Illinois; 

Geneva Fire Department, Illinois; Geneva Police Department, Illinois; Genoa Police Departnlent, 

Illinois; Georgetown Police Department, Illinois; Gilberts Police Department, Illinois; Glasford 

Police Department, Illinois; Glenview Police Department, Illinois; Golf Police Department, Illinois; 

Glencoe Police Department, Illinois; Grand Park Fire Department, Illinois; Grant Park Police 

Departmnt, Illinois; Garplake Police Department, fflimis; Harper Cullege, 1flinois;Harvey Police 

Department, Illinois; Harvard Police Department, Illinois; Hazel Crest Police Department, Illinois; 

Henry County Sheriffs Office; Herscher Police Department, Illinois; Hickory Hills Police 

Department, Illinois; Hinkley Police Department, Illinois; Hodgkins Police Department, Illinois; 

Hoffman Estates Police Department, Illinois; Holiday Hills Police Department, Illinois; Hometown 

Police Department, Illinois; Homewood Police Department, Illinois; Huntley Police Department, 

Illinois; Indian Head Park Police Department, Illinois; Indian Harbor Belt Rail Road Police 

Department, Illinois; Joliet Police Department, Illinois; Justice Police Department, Illinois; Kane 

County Forest Preserve Police Department, Illinois; Kankakee County Special Police Department, 

Illinois; Kankakee Police Department, Illinois; Kendall County Police Assistance Team, Illinois; 

Kewanee Police Department, Illinois; Kingston Police Department, Illinois; Kirkland Police 

Department, Illinois; Knox County Special Police Department, Illinois; Knoxville Police 

Department, Illinois; LaGrange Park Police Department, Illinois; LaGrange Police Department, 



Illinois; Lake BluffPolice Department, Illinois; Lake County MEG, Illinois; Lake in the Hills Police 

Department, Illinois; Lakemoor Police Department, Illinois; Lealand Police Department, Illinois; 

Lincolnshire Police Department, Illinois; Lincolnwood Police Department, Illinois; Lisle Police 

Department, Illinois; Lynwood Police Department, Illinois; Lyons Police Department, Illinois; Malta 

Police Department, Illinois; Manteno Fire Department, Illinois; Manteno Police Department, Illinois; 

McCook Police Department, Illinois; McCullom Lake Police Department, Illinois; Melrose Park 

Police Department, Illinois; METRA Police Department, Illinois; Millington Police Department, 

Illinois; MokenaPolice Department, Illinois; Momence FPD, Illinois; Momence Police Department, 

Illinois; Monee Police Department, Illinois; Monmouth Police Department, Illinois; Morton Grove 

Park District Police Department, Illinois; Morton Grove Police Department, Illinois; Mt. Morris 

Police Department, Illinois; a u n t  Prospect Police Department; Illinois; Mnndelein Police 

Department, Illinois; Newark Police Department, Illinois; Newman Police Department, Illinois; 

Niles Police Department, Illinois; Norridge Police Department, Illinois; North Riverside Police 

Department, Illinois; Nonvood Police Department, Illinois; Oak Forest Police Department, Illinois; 

Oakwood Police Department, Illinois; Olympia Fields Police Department, Illinois; Oregon Police 

Department, Illinois; Orion Police Department, Illinois; Oswego Police Department, Illinois; Palatine 

Police Department, Illinois; Park City Police Department, Illinois; Park Ridge Fire Department, 

Illinois; Peoria County SPD, Illinois; PeoriaHeights Police Department, Illinois; Peoria Park District 

Police Department, Illinois; Plan0 Police Department, Illinois; Polo Police Departmenl, Illinois; 

Posen Police Department, Illinois; Potomac Police Department, Illinois; Prospect Heights Police 

Department, Illinois; Ridge Farm Police Department, Illinois; River Grove Police Department, 

Illinois; Riverside Police Department, Illinois; Rivenvoods Police Department, Illinois; Rochelle 

Police Department, Illinois; Rockford Park District Police Department, Illinois; Rockford Police 



Department, Illinois; Roekton Village Police Department, Illinois; Rolling Meadows Fire 

Department, Illinois; Rolling Meadows Police Department, Illinois; Roscoe Police Department, 

Illinois; Round Lake Beach Police Department, Illinois; Round Lake Heights Police Department, 

Illinois; Round Lake Police Department, Illinois; Sandwich Police Department, Illinois; Sauk Village 

Police Department, Illinois; Sehaumburg Police Department, Illinois; Schiller Park Police 

Department, Illinois; Sleepy Hollow Police Department, Illinois; Somonauk Police Department, 

Illinois; South Barrington Police Department, Illinois; South Chicago Heights Police Department, 

Illinois; %.Anne Police Department, Illinois; St. Charles Police Department, Illinois; Streamwood 

Police Department, Illinois; Stickney Police Department, Illinois; Summit Police Department, 

Illinois; Sycamore Police Department, Illinois; Thorton Police Department, Illinois; Tilton Police 

~~ ~ Department, Illinois; Tinley Park P u k e  Department, IHinois.;TTuscola Police I3epaEmenf;Illinois; 

lJnion Pacific Police Department, Illinois; VA-Chicago Westside Police Department, Illinois; VA- 

Danville Police Department, Illinois; Vermillion County SPD, Illinois; Villa Grove Police 

Department, Illinois; Waterman Police Department, Illinois; Wayne Police Department, Illinois; 

West Police Department, Illinois; Westchester Police Department, Illinois; Western Springs Police 

Department, Illinois; Westville Police Department, Illinois; Wheaton Police Department, Illinois; 

Wheeling Police Department, Illinois; Williamsfield Police Department, Illinois; Willmette Police 

Department, Illinois; Willow Springs Police Department, Illinois; Winnebago County SPD, Illinois; 

Winnebago Police Department, Illinois; Winnetka Police Department, Illinois; Woodhull Police 

Department, Illinois; Woodstock Police Department, Illinois; Yates City Police Department, Illinois; 

Yorkville Police Department, Illinois 


